“~\__CITY OF DIAMONDHEAD, MISSISSIPPL

www .diamondhead.ms.gov

¥ 5000 Dimondhed Cice | o Pe LAk
Diamondhead, MS 39525-3260 Fax: 228.222.4390

TV 24

June 29, 2015

Steve Hardin, Director
Community Services Director
Mississippi Development Authority

Post Office Box 849
Jackson, MS 3%205-0849
Dear Mr. Hardin:

RE: Budget Modification
CDBG Project #14-432-pF-01

Enclosed are two (2) executed copies of the approved contract modification. One executed copy has been
retained for our files.

Thank you for all you have and continue to do for the citizens of Diamondhead. If you need anything
further, please do not hesitate to call upon me.

Sincerely,

Clovis Reed
City Manager

CR:jk

enclosure



STATE OF MISSISSIPPI
PHIL, BRYANT, GOVERNOR

MISSISSIPPI DEVELOPMENT AUTHORITY
GLENN MCCULLOUGH, JR.
EXECUTIVE DIRECTOR

June 15, 2015

Honorable Thomas Schafer, IV
Mayor

Town of Diamondhead

5000 Diamondhead Circle
Diamondhead, Mississippi 39525

Dear Mayor Schafer:
SUBJECT:  Budget Modification

City of Diamondhead
CDBG Project #14-432-PF-01

Enclosed are three copies of your approved contract modification. Please sign all three (3)
copies, keep one (1) for your files, and return two (2) to this office.

Should you need additional information, please call Calen Johnson at (601) 359-9336.

Sincerely,

,%

Steven C. Hardin

Director

Community Services Division
SCH:cj

Enclosure

ce: Michele Moore

POST OFFICE BOX 849 « JACKSON, MISSISSIPPI 39205-0849
TELEPHONE (601} 359-3449 « FAX (601) 359-2832 « www.mississippi.org



MISSISSIPPI DEVELOPMENT AU_THORITY
MODIFICATION SIGNATURE HEET -
Division of Community Servicés -
501 North West Street » Post Office Box 849
~ Jackson, MlSSlSSlppl 39205 0849 :

1. Recipient's Name, Address, and Telephone MNo. 2. Effective Date: September 29, 2014
City of Diamondhead
5000 Diamondhead Circle 3. Contract Number: Grant Number:

Diamondhead, Mississippi 39525

14-145-PF-01 1131 CFDA #14.228

4, Modification Number: 1

5. Grant [dentifier: (Funding Source & Year)

Phone: (228) 222-4626 CDBG 2014

6. Beginning and Ending Dates:
September 29, 2014 - September 29, 2016

7. Pagelof 3

f

8. As aresult of this modification, funds obligated are changed as follows:

CDBG OTHER FUNDS

FROM: $ 114,878.00 FROM: $ 110,000.00
TO: $ 163,587.00 TO: 3 167,651.90
INCREASE: § 48,709.00 INCREASE: §$ 57,651.90
DECREASE: DECREASE:

9. The above recipient is hereby modified as follows:

Increase CDBG funds by $48,709.00 and Match funds by $57,651.00.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for Agency: 12/A: provedifor Recipie%
s | L /
ignature Ddte ¢ Signature Date
Name: Steven C. Hardin Name: FhomeasSchaferr P C/f-”"'g /?@4%

Title: Director Title: Mayer— C : ,LT ] l"l'(},-uét()sg '




Applicant: City of Diamondhead

Community Development Block Grant Program
Budget

Funding Year:

General Administration

2014 Grant Year :

2014 Contract: 1131-14-432-PF-01

Ofther Funpding Sources

CDBG Local

Total

6,000.00 13

13,889.00

19,989.00

Application Prep.

§,000.00

5,000.00

Audit

Subtotal
B e e

i

Description

.,

s Eacles s ol

11,00000 | $

13,969.00 8 5 - $

Other Funding Sources

A R R AR R R R LR R Wit

& e | &7

24,989.00

CDBG Local

Total

Access Road

Acquisition

Architectural/Engineering

8,400.001 %

17,349.90

25,749.90

Bridges

Conlingency

Demolition

Downtown improvements

Drainage/Flood Improvements

Legal

Other Utilities

Planning

Public Building Construction ADA Improvements

3

144,187.00 | §

136,313.00

280,500.00

Public Building Renovation

Public Services:

Purchase of equipment

Recreation

Street & Road improvements

Sewer Line(s)

Sewage Pumping Station

Sewage Treatment

\Water Booster Station

Water Line{s)

Water Tank

Water Treatment

Subtoial { B

Grand Total (A +B )

3

R R A O A T R

152,587.00

$163,587.00

153,662.90 ] § - 3

$167.661.80 $0.00

306,249.90
BECREAS

$331,238.90

CORG Budgel
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BUDGET MODIFICATION WORKSHEET

Recipient City of Diamondhead Contract Number: 1131-14-145-PF-01

NOTE: List CDBG funds where changes are made.

Construction $ 95,478.00 $ 144,187.00 +$ 48,709.00
Engineering $ 8,400.00 $ 8,400.00 $ -0-
Administration $ 11,00000 |$ 11,000.00 $ .0-
Total $ 11487800 |$ 163587.00 |+$ 48,709.00

Comment: Increase construction by $48,709 and increase match funds by $57,651.90.



